
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.12.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 07.05.2016

07.15.2016

09.19.2016

Date Let:

SEWARD SOUTH

06.23.2016

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.19.2016

Date Project Completion:

Counties

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12979  000 RD-15-2(1026) 015 60.41 66.23 GRAD CULV BR GDRL BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 10.12.2016

$4,235,550.63

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $359,238.44 $.00 $359,238.44
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $359,238.44 $.00 $359,238.44
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $359,238.44 $.00 $359,238.44

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$359,238.44 $.00 $359,238.44

$.00 $.00 $.00

8%

% Time Comp

% Dollar Comp

3%

$4,235,550.63

10.05.2016 10.05.2016

10.06.2016

Kuehn, Joseph

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

10.11.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.11.2016   
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Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      10,575.00 1.000 10,575.00

1.000 10,575.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 104.000 3,120.00

104.000 3,120.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      19.50 6,928.000 135,096.00

6,928.000 135,096.00

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

7017.00      2.00 2,668.000 5,336.00

2,668.000 5,336.00

0.000 0.00

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

7017.50      3.00 4,557.000 13,671.00

4,557.000 13,671.00

0.000 0.00

0.000 0.00

0006

LF  REMOVE & SALVAGE GUARDRAIL
0006 

L006.00      575.00 2.000 1,150.00

2.000 1,150.00

0.000 0.00

0.000 0.00

0007

ACRECOVER CROP SEEDING
0007 

L006.50      2,900.00 3.000 8,700.00

3.000 8,700.00

0.000 0.00

0.000 0.00

0008

ACRETEMPORARY SEEDING
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   2 of 10

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.40 7,913.000 11,078.20

7,913.000 11,078.20

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      2.80 3,711.000 10,390.80

3,711.000 10,390.80

0.000 0.00

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

L022.81      3.30 2,047.000 6,755.10

2,047.000 6,755.10

0.000 0.00

0.000 0.00

0011

LF  SILT CHECK, TYPE 1-HIGH
0011 

Contracted 213,872.10

Current 213,872.10

In place 0.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      14,000.00 1.000 14,000.00

1.000 14,000.00

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

4044.00      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0013

EACHPREPARATION OF STRUCTURE

AT STA 125+62

0013 

4051.01      34.00 103.000 3,502.00

103.000 3,502.00

0.000 0.00

0.000 0.00

0014

CY  EXCAVATION FOR BOX CULVERTS
0014 

4101.06      500.00 87.800 43,900.00

87.800 43,900.00

0.000 0.00

0.000 0.00

0015

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0015 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 10.01.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      1.35 11,305.000 15,261.75

11,305.000 15,261.75

0.000 0.00

0.000 0.00

0016

LB  REINFORCING STEEL FOR BOX CULVERT
0016 

8010.03      85.00 23.900 2,031.50

23.900 2,031.50

0.000 0.00

0.000 0.00

0017

CY  CRUSHED ROCK FOR BASE COURSE
0017 

Contracted 84,695.25

Current 84,695.25

In place 0.00

This Estimate 0.00

GROUP 4 CULVERT

GROUP 6 BRIDGE AT STA. 90+74.85  THREE - SPAN CONTINUOUS CON

0030.60      1,570.00 1.000 1,570.00

1.000 1,570.00

0.000 0.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

6007.12      310.00 67.000 20,770.00

67.000 20,770.00

0.000 0.00

0.000 0.00

0019

SY  CONCRETE BRIDGE DECK REPAIR
0019 

6010.26      1,200.00 24.800 29,760.00

24.800 29,760.00

0.000 0.00

0.000 0.00

0020

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0020 

6020.00      2.60 3,785.000 9,841.00

3,785.000 9,841.00

0.000 0.00

0.000 0.00

0021

LB  REINFORCING STEEL FOR BRIDGE
0021 

6030.00      10,400.00 1.000 10,400.00

1.000 10,400.00

0.000 0.00

0.000 0.00

0022

EACHPREPARATION OF BRIDGE AT STATION

90+74.85

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6615.40      2,800.00 5.000 14,000.00

5.000 14,000.00

0.000 0.00

0.000 0.00

0023

EACHTIMBER PILE REPAIR
0023 

6617.25      280.00 12.000 3,360.00

12.000 3,360.00

0.000 0.00

0.000 0.00

0024

SF  CONCRETE REPAIR
0024 

6619.50      2,000.00 6.000 12,000.00

6.000 12,000.00

0.000 0.00

0.000 0.00

0025

EACHREPAIR FLOOR DRAIN
0025 

Contracted 101,701.00

Current 101,701.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 90+74.85  THREE - SPAN CONTINUOUS CON

GROUP 6A BRIDGE AT STA. 281+19.56   THREE - SPAN CONTINUOUS 

0030.60      1,550.00 1.000 1,550.00

1.000 1,550.00

0.000 0.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

6007.12      310.00 54.000 16,740.00

54.000 16,740.00

0.000 0.00

0.000 0.00

0027

SY  CONCRETE BRIDGE DECK REPAIR
0027 

6010.26      1,200.00 16.900 20,280.00

16.900 20,280.00

0.000 0.00

0.000 0.00

0028

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0028 

6020.00      2.60 3,785.000 9,841.00

3,785.000 9,841.00

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR BRIDGE
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      10,400.00 1.000 10,400.00

1.000 10,400.00

0.000 0.00

0.000 0.00

0030

EACHPREPARATION OF BRIDGE AT STATION

281+19.56

0030 

6617.25      155.00 135.000 20,925.00

135.000 20,925.00

0.000 0.00

0.000 0.00

0031

SF  CONCRETE REPAIR
0031 

6619.50      2,040.00 6.000 12,240.00

6.000 12,240.00

0.000 0.00

0.000 0.00

0032

EACHREPAIR FLOOR DRAIN
0032 

Contracted 91,976.00

Current 91,976.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 281+19.56   THREE - SPAN CONTINUOUS 

GROUP 6B BRIDGE AT STA. 298+81.58   THREE - SPAN WELDED PLAT

0030.60      2,600.00 1.000 2,600.00

1.000 2,600.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

3050.15      785.00 9.100 7,143.50

9.100 7,143.50

0.000 0.00

0.000 0.00

0034

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0034 

3051.00      2.60 1,995.000 5,187.00

1,995.000 5,187.00

0.000 0.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR PAVEMENT
APPROACHES

0035 

6004.48      860.00 15.600 13,416.00

15.600 13,416.00

0.000 0.00

0.000 0.00

0036

CF  BRIDGE JOINT NOSING
0036 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 10.01.2016
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Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.36      130.00 67.100 8,723.00

67.100 8,723.00

0.000 0.00

0.000 0.00

0037

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0037 

6007.12      310.00 94.000 29,140.00

94.000 29,140.00

0.000 0.00

0.000 0.00

0038

SY  CONCRETE BRIDGE DECK REPAIR
0038 

6010.26      1,200.00 36.800 44,160.00

36.800 44,160.00

0.000 0.00

0.000 0.00

0039

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0039 

6020.00      2.60 5,125.000 13,325.00

5,125.000 13,325.00

0.000 0.00

0.000 0.00

0040

LB  REINFORCING STEEL FOR BRIDGE
0040 

6030.00      21,000.00 1.000 21,000.00

1.000 21,000.00

0.000 0.00

0.000 0.00

0041

EACHPREPARATION OF BRIDGE AT STATION

298+81.58

0041 

6617.25      155.00 167.000 25,885.00

167.000 25,885.00

0.000 0.00

0.000 0.00

0042

SF  CONCRETE REPAIR
0042 

Contracted 170,579.50

Current 170,579.50

In place 0.00

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 298+81.58   THREE - SPAN WELDED PLAT

GROUP 6C BRIDGE AT STA. 328+16.45   THREE - SPAN WELDED PLAT

0030.60      5,700.00 1.000 5,700.00

1.000 5,700.00

0.000 0.00

0.000 0.00

0043

LS  MOBILIZATION
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      775.00 26.100 20,227.50

26.100 20,227.50

0.000 0.00

0.000 0.00

0044

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0044 

3051.00      2.60 4,685.000 12,181.00

4,685.000 12,181.00

0.000 0.00

0.000 0.00

0045

LB  REINFORCING STEEL FOR PAVEMENT
APPROACHES

0045 

6004.48      885.00 14.300 12,655.50

14.300 12,655.50

0.000 0.00

0.000 0.00

0046

CF  BRIDGE JOINT NOSING
0046 

6005.36      130.00 62.100 8,073.00

62.100 8,073.00

0.000 0.00

0.000 0.00

0047

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0047 

6007.12      310.00 134.000 41,540.00

134.000 41,540.00

0.000 0.00

0.000 0.00

0048

SY  CONCRETE BRIDGE DECK REPAIR
0048 

6010.22      785.00 9.100 7,143.50

9.100 7,143.50

0.000 0.00

0.000 0.00

0049

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0049 

6010.26      1,200.00 80.500 96,600.00

80.500 96,600.00

0.000 0.00

0.000 0.00

0050

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0050 

6020.00      2.60 12,055.000 31,343.00

12,055.000 31,343.00

0.000 0.00

0.000 0.00

0051

LB  REINFORCING STEEL FOR BRIDGE
0051 

6030.00      52,000.00 1.000 52,000.00

1.000 52,000.00

0.000 0.00

0.000 0.00

0052

EACHPREPARATION OF BRIDGE AT STATION

328+16.45

0052 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 10.01.2016
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Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      520.00 5.000 2,600.00

5.000 2,600.00

0.000 0.00

0.000 0.00

0053

SF  CONCRETE REPAIR
0053 

6801.28      78.00 10.000 780.00

10.000 780.00

0.000 0.00

0.000 0.00

0054

LF  CRACK EPOXY INJECTION
0054 

8091.00      209.00 30.000 6,270.00

30.000 6,270.00

0.000 0.00

0.000 0.00

0055

CY  GRANULAR BACKFILL
0055 

Contracted 297,113.50

Current 297,113.50

In place 0.00

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 328+16.45   THREE - SPAN WELDED PLAT

GROUP 7 GUARDRAIL

0030.70      1,045.00 1.000 1,045.00

1.000 1,045.00

0.000 0.00

0.000 0.00

0056

LS  MOBILIZATION
0056 

7011.20      23.00 4,606.250 105,943.75

4,606.250 105,943.75

0.000 0.00

0.000 0.00

0057

LF  W-BEAM GUARDRAIL
0057 

7020.00      2,100.00 16.000 33,600.00

16.000 33,600.00

0.000 0.00

0.000 0.00

0058

EACHBRIDGE APPROACH SECTIONS
0058 

7024.25      2,600.00 1.000 2,600.00

1.000 2,600.00

0.000 0.00

0.000 0.00

0059

EACHGUARDRAIL END TREATMENT, TYPE I
0059 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   6 of 10

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,400.00 15.000 36,000.00

15.000 36,000.00

0.000 0.00

0.000 0.00

0060

EACHGUARDRAIL END TREATMENT, TYPE II
0060 

Contracted 179,188.75

Current 179,188.75

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      20.00 529.320 10,586.40

529.320 10,586.40

0.000 0.00

0.000 0.00

0061

STA OVERLAY BROKEN LINES
0061 

0002.60      20.00 1,058.640 21,172.80

1,058.640 21,172.80

0.000 0.00

0.000 0.00

0062

STA OVERLAY SOLID LINES
0062 

0030.90      120,000.00 1.000 120,000.00

1.000 120,000.00

0.500 60,000.00

0.500 60,000.00

0063

LS  MOBILIZATION
0063 

2001.03      30.00 98.000 2,940.00

98.000 2,940.00

0.000 0.00

0.000 0.00

0064

TON GRAVEL SURFACE COURSE
0064 

2010.03      39.00 66.000 2,574.00

66.000 2,574.00

0.000 0.00

0.000 0.00

0065

TON CRUSHED ROCK SURFACE COURSE
0065 

2021.00      85.00 9.000 765.00

9.000 765.00

0.000 0.00

0.000 0.00

0066

EACHMAILBOX POST
0066 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   6 of 10

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      510.00 29.860 15,228.60

29.860 15,228.60

10.379 5,293.29

10.379 5,293.29

0067

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0067 

3039.12      350.00 890.620 311,717.00

890.620 311,717.00

453.951 158,882.85

453.951 158,882.85

0068

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0068 

3039.13      330.00 82.410 27,195.30

82.410 27,195.30

63.893 21,084.69

63.893 21,084.69

0069

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0069 

6133.00      36.00 2,155.000 77,580.00

2,155.000 77,580.00

0.000 0.00

0.000 0.00

0070

SY  MEMBRANE WATERPROOFING
0070 

7515.35      1.75 40,000.000 70,000.00

40,000.000 70,000.00

0.000 0.00

0.000 0.00

0071

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0071 

7515.42      16.00 24.000 384.00

24.000 384.00

0.000 0.00

0.000 0.00

0072

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0072 

7516.36      1.75 64,500.000 112,875.00

64,500.000 112,875.00

0.000 0.00

0.000 0.00

0073

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0073 

7530.44      1,200.00 1.000 1,200.00

1.000 1,200.00

0.000 0.00

0.000 0.00

0074

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0074 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1979           

0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.75 15,660.000 27,405.00

15,660.000 27,405.00

0.000 0.00

0.000 0.00

0075

EACHHYDRATED LIME/WARM MIX ASPHALT
0075 

8028.01      180.00 24.070 4,332.60

24.070 4,332.60

0.000 0.00

0.000 0.00

0076

CY  FOUNDATION COURSE REPLACEMENT
0076 

8111.00      175.00 15.660 2,740.50

15.660 2,740.50

0.000 0.00

0.000 0.00

0077

STA SHOULDER SUBGRADE PREPARATION
0077 

9005.23      35.00 5,920.000 207,200.00

5,920.000 207,200.00

0.000 0.00

0.000 0.00

0078

TON ASPHALTIC CONCRETE, TYPE SPS
0078 

9005.70      45.00 5,060.000 227,700.00

5,060.000 227,700.00

0.000 0.00

0.000 0.00

0079

TON ASPHALTIC CONCRETE, TYPE LC
0079 

9005.90      45.00 10,350.000 465,750.00

10,350.000 465,750.00

0.000 0.00

0.000 0.00

0080

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0080 

9009.00      3.75 3,669.000 13,758.75

3,669.000 13,758.75

0.000 0.00

0.000 0.00

0081

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0081 

9010.58      73.00 250.000 18,250.00

250.000 18,250.00

0.000 0.00

0.000 0.00

0082

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0082 

9021.12      455.00 189.440 86,195.20

189.440 86,195.20

0.000 0.00

0.000 0.00

0083

TON PERFORMANCE GRADED BINDER (52-34)
0083 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0001 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      555.00 663.720 368,364.60

663.720 368,364.60

0.000 0.00

0.000 0.00

0084

TON PERFORMANCE GRADED BINDER (64-34)
0084 

9030.00      7.00 1,316.000 9,212.00

1,316.000 9,212.00

0.000 0.00

0.000 0.00

0085

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0085 

9034.00      7.00 96.000 672.00

96.000 672.00

0.000 0.00

0.000 0.00

0086

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0086 

9053.00      1.50 26,600.000 39,900.00

26,600.000 39,900.00

0.000 0.00

0.000 0.00

0087

GAL TACK COAT
0087 

9111.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0088

MGALWATER
0088 

9179.23      120.00 549.826 65,979.12

549.826 65,979.12

0.000 0.00

0.000 0.00

0089

STA COLD MILLING, CLASS 3
0089 

9179.24      440.00 322.909 142,079.96

322.909 142,079.96

0.000 0.00

0.000 0.00

0090

STA COLD MILLING, CLASS 4
0090 

9179.35      7.30 3,573.000 26,082.90

3,573.000 26,082.90

0.000 0.00

0.000 0.00

0091

SY  COLD MILLING, CLASS 5
0091 

9179.43      600.00 6.937 4,162.20

6.937 4,162.20

0.000 0.00

0.000 0.00

0092

STA COLD MILLING, CLASS 3

TYPE A

0092 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.72      10.00 1,661.000 16,610.00

1,661.000 16,610.00

472.420 4,724.20

472.420 4,724.20

0093

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0093 

9185.76      10.00 614.000 6,140.00

614.000 6,140.00

0.000 0.00

0.000 0.00

0094

STA RUMBLE STRIPS, ASPHALT
0094 

9186.00      11.00 580.000 6,380.00

580.000 6,380.00

311.110 3,422.21

311.110 3,422.21

0095

SY  CONCRETE SURFACE MILLING
0095 

9188.50      27.00 2,066.000 55,782.00

2,066.000 55,782.00

0.000 0.00

0.000 0.00

0096

SY  SURFACING UNDER GUARDRAIL
0096 

9300.38      1.00 36,686.000 36,686.00

36,686.000 36,686.00

0.000 0.00

0.000 0.00

0097

EACHRAP INCENTIVE PAYMENT
0097 

9300.52      7,700.00 1.000 7,700.00

1.000 7,700.00

0.000 0.00

0.000 0.00

0098

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0098 

L001.02      3,100.00 0.370 1,147.00

0.370 1,147.00

0.000 0.00

0.000 0.00

0099

ACRESEEDING, TYPE B
0099 

L032.75      1,040.00 1.000 1,040.00

1.000 1,040.00

0.000 0.00

0.000 0.00

0100

TON MULCH
0100 

Contracted 2,615,757.93

Current 2,615,757.93

In place 253,407.24

This Estimate 253,407.24

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 8,988.000 4,494.00

8,988.000 4,494.00

939.000 469.50

939.000 469.50

0101

BDAYBARRICADE, TYPE II
0101 

0001.10      2.60 2,796.000 7,269.60

2,796.000 7,269.60

95.000 247.00

95.000 247.00

0102

BDAYBARRICADE, TYPE III
0102 

0001.75      8.00 1,006.000 8,048.00

1,006.000 8,048.00

4.000 32.00

4.000 32.00

0103

EACHTEMPORARY SIGN DAY
0103 

0001.90      1.00 22,125.000 22,125.00

22,125.000 22,125.00

950.000 950.00

950.000 950.00

0104

EACHSIGN DAY
0104 

0002.28      0.30 24,000.000 7,200.00

24,000.000 7,200.00

0.000 0.00

0.000 0.00

0105

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0105 

0002.30      0.35 15,000.000 5,250.00

15,000.000 5,250.00

1,202.000 420.70

1,202.000 420.70

0106

LF  PAVEMENT MARKING REMOVAL
0106 

0002.44      0.50 24,000.000 12,000.00

24,000.000 12,000.00

974.000 487.00

974.000 487.00

0107

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0107 

0002.47      0.25 24,000.000 6,000.00

24,000.000 6,000.00

0.000 0.00

0.000 0.00

0108

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0108 
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Prpsl
Line Nbr

Proj
Line Nbr

0003.10      400.00 122.000 48,800.00

122.000 48,800.00

25.000 10,000.00

25.000 10,000.00

0109

DAY FLAGGING
0109 

0003.20      500.00 53.000 26,500.00

53.000 26,500.00

11.000 5,500.00

11.000 5,500.00

0110

DAY FURNISHING AND OPERATING PILOT VEHICLE
0110 

0003.50      30.00 1,150.000 34,500.00

1,150.000 34,500.00

500.000 15,000.00

500.000 15,000.00

0111

LF  CONCRETE PROTECTION BARRIER
0111 

0003.56      7.00 2,850.000 19,950.00

2,850.000 19,950.00

0.000 0.00

0.000 0.00

0112

LF  RELOCATE CONCRETE PROTECTION BARRIER
0112 

0003.70      650.00 16.000 10,400.00

16.000 10,400.00

4.000 2,600.00

4.000 2,600.00

0113

EACHTEMPORARY RUMBLE STRIP
0113 

0003.74      13,500.00 4.000 54,000.00

4.000 54,000.00

1.000 13,500.00

1.000 13,500.00

0114

EACHTEMPORARY TRAFFIC SIGNAL
0114 

0005.10      175.00 405.000 70,875.00

405.000 70,875.00

8.000 1,400.00

8.000 1,400.00

0115

DAY TRAFFIC CONTROL MANAGEMENT
0115 

0010.04      4,450.00 1.000 4,450.00

1.000 4,450.00

0.000 0.00

0.000 0.00

0116

EACHFIELD OFFICE
0116 

0030.00      57,500.00 1.000 57,500.00

1.000 57,500.00

0.830 47,725.00

0.830 47,725.00

0117

LS  MOBILIZATION
0117 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4022.05      8.00 1,200.000 9,600.00

1,200.000 9,600.00

0.000 0.00

0.000 0.00

0118

LF  TEMPORARY SLOPE DRAIN
0118 

9110.01      55.00 115.000 6,325.00

115.000 6,325.00

0.000 0.00

0.000 0.00

0119

HOURRENTAL OF LOADER, FULLY OPERATED
0119 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0120

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0120 

9110.03      55.00 115.000 6,325.00

115.000 6,325.00

0.000 0.00

0.000 0.00

0121

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0121 

9110.07      55.00 115.000 6,325.00

115.000 6,325.00

0.000 0.00

0.000 0.00

0122

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0122 

9110.27      165.00 65.000 10,725.00

65.000 10,725.00

0.000 0.00

0.000 0.00

0123

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0123 

L022.75      3.60 2,500.000 9,000.00

2,500.000 9,000.00

0.000 0.00

0.000 0.00

0124

LF  TEMPORARY SILT CHECK
0124 

L022.90      3.00 2,500.000 7,500.00

2,500.000 7,500.00

0.000 0.00

0.000 0.00

0125

LF  TEMPORARY SILT FENCE
0125 

L022.92      3.60 500.000 1,800.00

500.000 1,800.00

0.000 0.00

0.000 0.00

0126

LF  TEMPORARY EARTH CHECK
0126 
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Prpsl
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L032.70      520.00 4.000 2,080.00

4.000 2,080.00

0.000 0.00

0.000 0.00

0127

TON TEMPORARY MULCH
0127 

L860.24      225.00 15.000 3,375.00

15.000 3,375.00

0.000 0.00

0.000 0.00

0128

EACHSTORM EVENT RESTORATION - INCENTIVE
0128 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.500 7,500.00

0129

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0129 

Contracted 480,666.60

Current 480,666.60

In place 105,831.20

This Estimate 105,831.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,235,550.63

Current 4,235,550.63

In place 359,238.44

This Estimate 359,238.44


